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Exhibit A  

SCOPE OF WORK  

TECHNICAL TASK LIST 

Task 
# 

CPR Task Name  

1 N/A Administration 

2  Finalize Database of All California PV Systems 

3  Run Methodology Using High Resolution Solar Data 

4 X Generate Time Series Data to Integrate Into Casio Processes 

5  Validate Using Measured PV System Data 

6  Technology Transfer Activities  

KEY NAME LIST 

Task # Key Personnel Key Subcontractor(s) Key Partner(s) 

1 Thomas Hoff 

Ben Norris   

 

UC Davis Energy Institute 

 

2 J. Gildea  

Ben Norris  

Sol Verde Engineering 
(DVBE) 

 

3 Thomas Hoff 

Richard Perez 

 

Richard Perez 

CAISO 

4 Thomas Hoff 

Richard Perez 

 

Richard Perez 

CAISO 

 

5 Ben Norris  

Thomas Hoff 

 CAISO 

6  UC Davis Energy Institute CAISO 

GLOSSARY 

Specific terms and acronyms used throughout this work statement are defined as 
follows: 

Acronym Definition 

CAISO California Independent System Operator 

CPR Critical Project Review 
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Acronym Definition 

CPUC California Public Utilities Commission 

CSI California Solar Initiative 

Energy Commission California Energy Commission 

GW Gigawatt 

kW kilowatt 

PAC Project Advisory Committee 

PG&E Pacific Gas and Electric Company 

PIER Public Interest Energy Research 

PV Photovoltaics 

RPS Renewable Portfolio Standards 

SGIP Self-Generation Incentive Program 

UCC.1 Uniform Commercial Code (Financing Statement) 

USRE Utility Scale Renewable Energy 

Problem Statement 

One of the critical challenges to greater penetration of utility-scale renewable energy 
into the state's electricity system is the variability of energy production associated with 
solar photovoltaic (PV) plants. The contractor has developed a unique methodology that 
uses satellite-derived solar data to forecast PV fleet output and quantify variability given 
the design attributes and locations of PV systems. The methodology uses advanced 
algorithms to track cloud patterns and calculated plant correlation coefficients. California 
Independent System Operator (CAISO) sees potential of using the approach directly or 
indirectly to calibrate its studies of system operations under alternative renewable 
energy scenarios. However, before the methodology will be practical and usable in 
studies by the CAISO and other parties, and can begin to inform planning for future 
operational needs, additional work is needed in data analysis, validation, and system 
integration. 

Goals of the Agreement 

The goal of this Agreement is to validate existing research and tools in partnership with 
the CAISO, and to integrate the methodologies into the CAISO planning process in 
order to address existing and future variability from PV generation.   
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Objectives of the Agreement 

The objectives of this Agreement are to measure the accuracy of the models for PV 
sources within the CAISO control area and ensure that the data is delivered in a manner 
compatible with the existing energy and reserve market mechanisms. Specifically, the 
project will: 

 Complete a technical PV hardware database that would describe the grid-connected 
PV fleet in California  

 Compute the load following and regulation reserves necessary to support the PV 
fleet within the CAISO control territory 

 Demonstrate these tools using high-resolution data,and compare the Contractor and 
CAISO methodologies for quantifying variability  

 Produce a stream of PV fleet performance data that is compatible with the CAISO 
process  

 Validate the existing methodology using time-correlated high-speed PV system data 
collected by CAISO  

TASK 1.0 ADMINISTRATION 

MEETINGS 

Task 1.1 Attend Kick-off Meeting 

The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement.    

The Contractor shall:  

 Attend a “kick-off” meeting with the Commission Contract Manager, the Contracts 
Officer, and a representative of the Accounting Office.  The Contractor shall bring 
their Project Manager, Contracts Administrator, Accounting Officer, and others 
designated by the Commission Contract Manager to this meeting.  The 
administrative and technical aspects of this Agreement will be discussed at the 
meeting. Prior to the kick-off meeting, the Commission Contract Manager will 
provide an agenda to all potential meeting participants.  

The administrative portion of the meeting shall include, but not be limited to, the 
following:  

 Terms and conditions of the Agreement 

 CPRs (Task 1.2) 

 Match fund documentation (Task 1.7) 

 Permit documentation (Task 1.8) 

The technical portion of the meeting shall include, but not be limited to, the following: 

 The Commission Contract Manager’s expectations for accomplishing tasks 
described in the Scope of Work;  
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 An updated Schedule of Deliverables  

 An updated Gantt Chart 

 Progress Reports (Task 1.4) 

 Technical Deliverables (Task 1.5) 

 Final Report (Task 1.6) 

The Commission Contract Manager shall designate the date and location of this 
meeting. 

Contractor Deliverables:  

 An Updated Schedule of Deliverables 

 An Updated List of Match Funds 

 An Updated List of Permits 

Commission Contract Manager Deliverables: 

 Final Report Instructions 

Task 1.2 CPR Meetings 

The goal of this task is to determine if the project should continue to receive Energy 
Commission funding to complete this Agreement and if it should, are there any 
modifications that need to be made to the tasks, deliverables, schedule or budget.  

CPRs provide the opportunity for frank discussions between the Energy Commission 
and the Contractor.  CPRs generally take place at key, predetermined points in the 
Agreement, as determined by the Commission Contract Manager and as shown in the 
Technical Task List above and in the Schedule of Deliverables. However, the 
Commission Contract Manager may schedule additional CPRs as necessary, and any 
additional costs will be borne by the Contractor.   

Participants include the Commission Contract Manager and the Contractor, and may 
include the Commission Contracts Officer, the PIER Program Team Lead, other Energy 
Commission staff and Management as well as other individuals selected by the 
Commission Contract Manager to provide support to the Energy Commission. 

The Commission Contract Manager shall: 

 Determine the location, date and time of each CPR meeting with the Contractor. 
These meetings generally take place at the Energy Commission, but they may take 
place at another location.    

 Send the Contractor the agenda and a list of expected participants in advance of 
each CPR.  If applicable, the agenda shall include a discussion on both match 
funding and permits.   

 Conduct and make a record of each CPR meeting.  One of the outcomes of this 
meeting will be a schedule for providing the written determination described below.   



O: rg 5/26/11 5 of 16 500-10-059 
 Exhibit A – Scope of Work Clean Power Energy 

 Determine whether to continue the project, and if continuing, whether or not to 
modify the tasks, schedule, deliverables and budget for the remainder of the 
Agreement, including not proceeding with one or more tasks.   If the Commission 
Contract Manager concludes that satisfactory progress is not being made, this 
conclusion will be referred to the Energy Commission’s Research, Development and 
Demonstration Policy Committee for its concurrence. 

 Provide the Contractor with a written determination in accordance with the schedule. 
The written response may include a requirement for the Contractor to revise one or 
more deliverable(s) that were included in the CPR.   

The Contractor shall: 

 Prepare a CPR Report for each CPR that discusses the progress of the Agreement 
toward achieving its goals and objectives.  This report shall include 
recommendations and conclusions regarding continued work of the projects.  This 
report shall be submitted along with any other deliverables identified in this Scope of 
Work.  Submit these documents to the Commission Contract Manager and any other 
designated reviewers at least 15 working days in advance of each CPR meeting. 

 Present the required information at each CPR meeting and participate in a 
discussion about the Agreement.  

Contractor Deliverables: 

 CPR Report(s) 

 CPR deliverables identified in the Scope of Work 

Commission Contract Manager Deliverables:  

 Agenda and a List of Expected Participants 

 Schedule for Written Determination 

 Written Determination   

Task 1.3 Final Meeting 

The goal of this task is to closeout this Agreement. 

The Contractor shall: 

 Meet with the Energy Commission to present the findings, conclusions, and 
recommendations.  The final meeting must be completed during the closeout of this 
Agreement.     

This meeting will be attended by, at a minimum, the Contractor, the Commission 
Contracts Officer, and the Commission Contract Manager.  The technical and 
administrative aspects of Agreement closeout will be discussed at the meeting, 
which may be two separate meetings at the discretion of the Commission Contract 
Manager. 
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The technical portion of the meeting shall present findings, conclusions, and 
recommended next steps (if any) for the Agreement.  The Commission Contract 
Manager will determine the appropriate meeting participants. 

The administrative portion of the meeting shall be a discussion with the Commission 
Contract Manager and the Contracts Officer about the following Agreement closeout 
items: 

 What to do with any state-owned equipment (Options) 

 Need to file UCC.1 form re: Energy Commission’s interest in patented 
technology 

 Energy Commission’s request for specific “generated” data (not already 
provided in Agreement deliverables) 

 Need to document Contractor’s disclosure of “subject inventions” developed 
under the Agreement 

  “Surviving” Agreement provisions, such as repayment provisions and 
confidential deliverables  

 Final invoicing and release of retention 

 Prepare a schedule for completing the closeout activities for this Agreement. 

Deliverables:  

 Written documentation of meeting agreements and all pertinent information 

 Schedule for completing closeout activities 

REPORTING 

See Exhibit D, Reports/Deliverables/Records. 

Task 1.4 Monthly Progress Reports 

The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the research objectives of this Agreement. 

The Contractor shall:  

 Prepare progress reports which summarize all Agreement activities conducted by the 
Contractor for the reporting period, including an assessment of the ability to complete 
the Agreement within the current budget and any anticipated cost overruns.  Each 
progress report is due to the Commission Contract Manager within 10 working days 
after the end of the reporting period. Attachment A-2, Progress Report Format, 
provides the recommended specifications.   

Deliverables:  

 Monthly Progress Reports 
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Task 1.5 Test Plans, Technical Reports and Interim Deliverables  

The goal of this task is to set forth the general requirements for submitting test plans, 
technical reports and other interim deliverables, unless described differently in the 
Technical Tasks.    When creating these deliverables, the Contractor shall use and 
follow, unless otherwise instructed in writing by the Commission Contract Manager, the 
latest version of the PIER Style Manual published on the Energy Commission's web 
site: 

http://www.energy.ca.gov/contracts/pier/contractors/index.html     

The Contractor shall:  

 Unless otherwise directed in this Scope of Work, submit a draft of each deliverable 
listed in the Technical Tasks to the Commission Contract Manager for review and 
comment in accordance with the approved Schedule of Deliverables.  The 
Commission Contract Manager will provide written comments back to the Contractor 
on the draft deliverable within 10 working days of receipt.  Once agreement has 
been reached on the draft, the Contractor shall submit the final deliverable to the 
Commission Contract Manager. The Commission Contract Manager shall provide 
written approval of the final deliverable within 5 working days of receipt. Key 
elements from this deliverable shall be included in the Final Report for this project. 

Task 1.6 Final Report 

The goal of this task is to prepare a comprehensive written Final Report that describes 
the original purpose, approach, results and conclusions of the work done under this 
Agreement. The Commission Contract Manager will review and approve the 
Final Report. The Final Report must be completed on or before the termination date of 
the Agreement.    When creating these deliverables, the Contractor shall use and follow, 
unless otherwise instructed in writing by the Commission Contract Manager, the latest 
version of the PIER Style Manual published on the Energy Commission's web site: 

http://www.energy.ca.gov/contracts/pier/contractors/index.html     

The Final Report shall be a public document.  If the Contractor has obtained confidential 
status from the Energy Commission and will be preparing a confidential version of the 
Final Report as well, the Contractor shall perform the following subtasks for both the 
public and confidential versions of the Final Report. 

Task 1.6.1 Final Report Outline 

The Contractor shall: 

 Prepare a draft outline of the Final Report.  

http://www.energy.ca.gov/contracts/pier/contractors/index.html
http://www.energy.ca.gov/contracts/pier/contractors/index.html
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 Submit the draft outline of Final Report to the Commission Contract Manager for 
review and approval. The Commission Contract Manager will provide written 
comments back to the Contractor on the draft outline within 10 working days of 
receipt.  Once agreement has been reached on the draft, the Contractor shall submit 
the final outline to the Commission Contract Manager. The Commission Contract 
Manager shall provide written approval of the final outline within 5 working days of 
receipt. 

Deliverables:  

 Draft Outline of the Final Report 

 Final Outline of the Final Report  

Task 1.6.2 Final Report  

The Contractor shall:  

 Prepare the draft Final Report for this Agreement in accordance with the approved 
outline. 

 Submit the draft Final Report to the Commission Contract Manager for review and 
comment. The Commission Contract Manager will provide written comments within 
10 working days of receipt. 

Once agreement on the draft Final Report has been reached, the Commission 
Contract Manager shall forward the electronic version of this report for Energy 
Commission internal approval.  Once the approval is given, the Commission 
Contract Manager shall provide written approval to the Contractor within 5 working 
days. 

 Submit one bound copy of the Final Report with the final invoice. 

Deliverables:  

 Draft Final Report 

 Final Report 

MATCH FUNDS, PERMITS, AND ELECTRONIC FILE FORMAT 

Task 1.7 Identify and Obtain Matching Funds 

The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement.  

The costs to obtain and document match fund commitments are not reimbursable 
through this Agreement. While the PIER budget for this task will be zero dollars, the 
Contractor may utilize match funds for this task. Match funds shall be spent concurrently 
or in advance of PIER funds during the term of this Agreement.   Match funds must be 
identified in writing, and the associated commitments obtained before the Contractor 
can incur any costs for which the Contractor will request reimbursement.  
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The Contractor shall: 

 Prepare a letter documenting  the match funding committed to this Agreement and 
submit it to the Commission Contract Manager at least 2 working days prior to the 
kick-off meeting:   

1. If no match funds were part of the proposal that led to the Energy 
Commission awarding this Agreement and none have been identified at the 
time this Agreement starts, then state such in the letter. 

2. If match funds were a part of the proposal that led to the Energy Commission 
awarding this Agreement, then provide in the letter: 

 A list of the match funds that identifies the: 

 Amount of each cash match fund, its source, including a contact name, 
address and telephone number and the task(s) to which the match 
funds will be applied.  

 Amount of each in-kind contribution, a description, documented market 
or book value, and its source, including a contact name, address and 
telephone number and the task(s) to which the match funds will be 
applied.  If the in-kind contribution is equipment or other tangible or 
real property, the Contractor shall identify its owner and provide a 
contact name, address and telephone number, and the address where 
the property is located. 

 A copy of the letter of commitment from an authorized representative of 
each source of cash match funding or in-kind contributions that these 
funds or contributions have been secured. 

 Discuss match funds and the implications to the Agreement if they are significantly 
reduced or not obtained as committed, at the kick-off meeting. If applicable, match 
funds will be included as a line item in the progress reports and will be a topic at 
CPR meetings.  

 Provide the appropriate information to the Commission Contract Manager if during 
the course of the Agreement additional match funds are received. 

 Notify the Commission Contract Manager within 10 working days if during the course 
of the Agreement existing match funds are reduced.   Reduction in match funds may 
trigger an additional CPR.   

Deliverables:  

 A letter regarding Match Funds or stating that no Match Funds are provided 

 Letter(s) for New Match Funds 

 A copy of each Match Fund commitment letter 

 Letter that Match Funds were Reduced (if applicable)   
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Task 1.8 Identify and Obtain Required Permits 

The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track.  

Permit costs and the expenses associated with obtaining permits are not reimbursable 
under this Agreement.  While the PIER budget for this task will be zero dollars, the 
Contractor shall show match funds for this task.  Permits must be identified in writing 
and obtained before the Contractor can incur any costs related to the use of the permits 
for which the Contractor will request reimbursement. 

The Contractor shall: 

 Prepare a letter documenting the permits required to conduct this Agreement and 
submit it to the Commission Contract Manager at least 2 working days prior to the 
kick-off meeting: 

1. If there are no permits required at the start of this Agreement, then state such in 
the letter. 

2. If it is known at the beginning of the Agreement that permits will be required 
during the course of the Agreement, provide in the letter: 

 A list of the permits that identifies the:  

 Type of permit 

 Name, address and telephone number of the permitting jurisdictions or 
lead agencies 

 Schedule the Contractor will follow in applying for and obtaining these 
permits. 

 The list of permits and the schedule for obtaining them will be discussed at the kick-
off meeting, and a timetable for submitting the updated list, schedule and the copies 
of the permits will be developed.  The implications to the Agreement if the permits 
are not obtained in a timely fashion or are denied will also be discussed.  If 
applicable, permits will be included as a line item in the progress reports and will be 
a topic at CPR meetings. 

 If during the course of the Agreement additional permits become necessary, then 
provide the appropriate information on each permit and an updated schedule to the 
Commission Contract Manager.  

 As permits are obtained, send a copy of each approved permit to the Commission 
Contract Manager. 

 If during the course of the Agreement permits are not obtained on time or are 
denied, notify the Commission Contract Manager within 5 working days.  Either of 
these events may trigger an additional CPR. 

Deliverables:  

 A letter documenting the Permits or stating that no Permits are required  
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 Updated list of Permits as they change during the Term of the Agreement 

 Updated schedule for acquiring Permits as it changes during the Term of the 
Agreement 

 A copy of each approved Permit 

Task 1.9 Electronic File Format  

The goal of this task is to unify the formats of electronic data and documents provided to 
the Energy Commission as contract deliverables.  Another goal is to establish the 
computer platforms, operating systems and software that will be required to review and 
approve all software deliverables.   

The Contractor shall:  

 Deliver documents to the Commission Contract Manager in the following formats:  

 Data sets shall be in Microsoft (MS) Access or MS Excel file format. 

 PC-based text documents shall be in MS Word file format.  

 Documents intended for public distribution shall be in PDF file format, with the 
native file format provided as well.   

 Project management documents shall be in MS Project file format. 

 Request exemptions to the electronic file format in writing at least 90 days before the 
deliverable is submitted.  

Deliverables:  

 A letter requesting exemption from the Electronic File Format (if applicable) 

Task 1.10 Establish the PAC 

The goal of this task is to create an advisory committee for this Agreement.  

The PAC should be composed of diverse professionals.  The number can vary 
depending on potential interest and time availability.  The Contractor’s Project Manager 
and the Commission Contract Manager shall act as co-chairs of the PAC.  The exact 
composition of the PAC may change as the need warrants.  PAC members serve at the 
discretion of the Commission Contract Manager.   

The PAC may be composed of qualified professionals spanning the following types of 
disciplines: 

 Researchers knowledgeable about the project subject matter 

 Members of the trades who will apply the results of the project (e.g., designers, 
engineers, architects, contractors, and trade representatives) 

 Public Interest Market Transformation Implementers 

 Product Developers relevant to project subject matter 



O: rg 5/26/11 12 of 16 500-10-059 
 Exhibit A – Scope of Work Clean Power Energy 

 U.S. Department of Energy Research Manager  

 Public Interest Environmental Groups  

 Utility Representatives  

 Members of the relevant technical society committees  

The purpose of the PAC is to: 

 Provide guidance in research direction.  The guidance may include scope of 
research; research methodologies; timing; coordination with other research. The 
guidance may be based on: 

- technical area expertise 

- knowledge of market applications 

- linkages between the agreement work and other past, present or future 
research (both public and private sectors) they are aware of in a 
particular area. 

 Review deliverables.  Provide specific suggestions and recommendations for 
needed adjustments, refinements, or enhancement of the deliverables. 

 Evaluate tangible benefits to California of this research and provide 
recommendations, as needed, to enhance tangible benefits. 

 Provide recommendations regarding information dissemination, market pathways 
or commercialization strategies relevant to the research products. 

The Contractor shall:  

 Prepare a draft list of potential PAC members that includes name, company, 
physical and electronic address, and phone number and submit it to the Commission 
Contract Manager at least 2 working days prior to the kick-off meeting.  This list will 
be discussed at the kick-off meeting and a schedule for recruiting members and 
holding the first PAC meeting will be developed.  

 Recruit PAC members and ensure that each individual understands the member 
obligations described above, as well as the meeting schedule outlined in Task 1.11.   

 Prepare the final list of PAC members.    

 Submit letters of acceptance or other comparable documentation of commitment for 
each PAC member. 

Deliverables: 

 Draft List of PAC Members 

 Final List of PAC Members 

 Letters of acceptance, or other comparable documentation of commitment for each 
PAC Member 
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Task 1.11 Conduct PAC Meetings 

The goal of this task is for the PAC to provide strategic guidance to this project by 
participating in regular meetings or teleconferences. 

The Contractor shall:  

 Discuss the PAC meeting schedule at the kick-off meeting.  The number of face-to-
face meetings and teleconferences and the location of PAC meetings shall be 
determined in consultation with the Commission Contract Manager. This draft 
schedule shall be presented to the PAC members during recruiting and finalized at 
the first PAC meeting.  

 Organize and lead PAC meetings in accordance with the schedule.  Changes to the 
schedule must be pre-approved in writing by the Commission Contract Manager.  

 Prepare PAC meeting agenda(s) with back-up materials for agenda items. 

 Prepare PAC meeting summaries, including recommended resolution of major PAC 
issues. 

Deliverables: 

 Draft PAC Meeting Schedule 

 Final PAC Meeting Schedule 

 PAC Meeting Agenda(s) with Back-up Materials for Agenda Items 

 Written PAC meeting summaries, including recommended resolution of major PAC 
issues 

TECHNICAL TASKS 

The Contractor shall prepare all deliverables in accordance with the requirements in 
Task 1.5.  Deliverables not requiring a draft version are indicated by marking “(no draft)” 
after the deliverable name.  

Task 2 FINALIZE DATABASE OF ALL CALIFORNIA PV SYSTEMS 

The goal of this task is to complete the existing technical database of grid-connected PV 
systems in California.   

The Contractor shall: 

 Document and characterize the set of existing system data already in the database 
(e.g., Pacific Gas and Electric (PG&E) California Solar Initiative (CSI) Large 
Commercial Program >10 kilowatt (kW))  

 Define categories of systems outside the database (e.g., large plants delivering to 
wholesale markets; selected PG&E systems under the Self-Generation Incentive 
Program (SGIP) ) 
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 Develop a data collection plan to collect the missing system data.  This Plan shall 
include but not be limited to: 

o Characterization of existing systems and programs 

o Characterization of missing systems and programs 

o Plan for contacting utilities 

 Obtain data in accordance with approved plan as available by contacting California 
utilities and other entities as necessary to obtain system location, hardware and 
orientation details as necessary for modeling. 

 Enter this data into the database through either a web-based entry form or flat-file 
import. 

 Prepare the Data Collection Report.  This report shall include, but not be limited to, 
the following: 

o Highlights from the data collection plan 

o List of all utilities contacted 

o Summary of data received 

o Numerical count of system data entered into the program 

o Relevant information, as appropriate 

Deliverables:  

 Data Collection Plan 

 Data Collection Report 

Task 3 RUN METHODOLOGY USING HIGH RESOLUTION SOLAR DATA 

The goal of this task is to calculate PV variability results using high resolution solar data 
for a defined fleet of PV systems. 

The Contractor shall: 

 Interact with CAISO to define the PV fleet.  Technical data for the systems that 
already exist will have been imported under the previous task. 

 Run model using high resolution solar data to calculate PV fleet variability and 
determine results for both load following and regulation reserve requirements.  This 
model will include effects of both the clearness index and clear sky irradiance. 

 Prepare the High Resolution Analysis Report.  This report shall include, but not be 
limited to, the following: 

o List of systems in the CAISO fleet definition 

o Plant capacities 

o Plant output results associated with selected time intervals and irradiance levels 

o Variability measures 
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Deliverables:  

 High Resolution Analysis Report  

Task 4 GENERATE TIME SERIES DATA TO INTEGRATE INTO CASIO PROCESSES 

The goal of this task is to compare and contrast the contractor’s methodology with the 
appropriate methodology that is currently used by CAISO. 

The Contractor shall: 

 Interact with CAISO to develop a data format specification for time series PV fleet 
data that will be compatible with their system expectations. 

 Design, test, and implement a method to produce a set of synthetic PV fleet 
performance data at any time increment (from a few seconds to a few minutes).  
This method will use existing PV forecasting and variability models. 

 Create time series data streams, deliver to CAISO for their use, and assist CAISO in 
analyzing, using, and implementing this data as required. 

 Prepare the Fleet Performance Report.  This report shall include, but not be limited 
to, the following: 

o a description of the process used to translate results 

o samples of selected data for illustrative purposes 

o results of the CAISO process as it relates to the PV variability data provided 

 Send a copy of all deliverables completed to date to the PAC 

 Invite PAC to attend CPR   

 Participate in CPR as per Task 1.2  

Deliverables:  

 Fleet Performance Report  

 CPR Report   

Task 5 VALIDATE USING MEASURED PV SYSTEM DATA 

The goal of this task is to validate results using high-speed PV system output data 
provided by CAISO. 

The Contractor shall: 

 Work with CAISO to determine data availability, resolve time synchronization issues, 
and take steps necessary to ensure data integrity. 

 Obtain data and upload to the contractor’s data servers. 

 Perform analysis using methods previously used for similar United States data 
sources. 
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 Prepare the Fleet Model Validation Report.  This report shall include, but not be 
limited to, the following: 

o Description of the model used 

o Description of the data sources 

o Description of the analysis process 

o Validation results 

Deliverables:  

 Fleet Model Validation Report  

Task 6 TECHNOLOGY TRANSFER ACTIVITIES 

The goal of this task is to develop a plan to make the knowledge gained, experimental 
results and lessons learned available to key decision-makers.    

The Contractor shall: 

 Prepare a Technology Transfer Plan.  The plan shall explain how the knowledge 
gained in this project will be made available to the public. The level of detail 
expected is least for research-related projects and highest for demonstration 
projects. Key elements from this report shall be included in the Final Report for this 
project.  

 Conduct technology transfer activities in accordance with the Technology Transfer 
Plan.  These activities shall be reported in the Monthly Progress Reports.   

 Indicate the intended use and users of the project results. 

Deliverables: 

Technology Transfer Plan 


